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United States General Accounting Office

Washington, D.C. 20548 Letter

Accounting and Information

Management Division

B-282664 Letter

May 21, 1999

The Honorable Bob Goodlatte
Chairman 
Subcommittee on Department Operations, 
 Oversight, Nutrition, and Forestry
Committee on Agriculture
House of Representatives

Dear Mr. Chairman:

As you know, the Department of Agriculture (USDA) provides public 
services that are vital to the health, safety, and well being of Americans. To 
minimize possible disruptions in service caused by the Year 2000 
computing issue, USDA needs to prepare and test business continuity and 
contingency plans (BCCPs). At your request, we identified actions USDA is 
taking to develop Year 2000 BCCPs and briefed your office on the results of 
our work on April 20, 1999. The briefing slides are in appendix I.

This report provides a high-level summary of information presented at that 
briefing and presents recommendations we are making to USDA to ensure 
that the department completes the necessary contingency planning steps 
and validates its plans in advance of the new year.

Results in 
Brief 

Under the leadership of the department’s chief information officer (CIO) 
and Year 2000 program office, USDA component agencies are actively 
engaged in developing BCCPs to prepare for unforeseen Year 2000-related 
failures. However, much work remains over the next several months to 
complete and test USDA’s BCCPs. The department’s December 1999 
departmentwide goal for completing BCCPs leaves no room for delays or 
sufficient time for correcting, revising, and retesting plans if necessary. 
Therefore, we are recommending that USDA advance its time frame to no 
later than September 30, 1999, and develop priorities for completing and 
testing BCCPs that are aligned with the department’s highest priority 
business processes to ensure that remaining work addresses these 
processes first. USDA’s CIO agreed to implement our recommendations. 
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Background The Year 2000 computing problem poses significant risks which, if not 
adequately addressed, could have serious consequences. For example,

• public health and safety could be at risk if systems and equipment used 
to detect and track diseases, unwholesome foods, and agricultural pests 
do not function properly; and 

• food assistance to needy households and food distribution to schools 
and others could be stopped or delayed.

Ensuring that these and other vital public services are not disrupted at the 
turn of the century is no small undertaking in such a large and diverse 
organization as USDA. According to USDA’s March 31, 1999, report to the 
Office of Management and Budget (OMB) on the status of its Year 2000 
efforts, the department has 352 mission critical systems, of which 337, or 
about 96 percent, are compliant.1 USDA said it expects to have the 
15 remaining systems retired, replaced, or repaired by October 31, 1999.

The risk of Year 2000 failures, however, is not limited to USDA’s internal 
information systems. As is the case with other federal agencies, USDA 
depends on information and data provided by business partners—including 
other federal agencies, hundreds of state and local agencies, international 
organizations, and private sector entities. Dependencies on services 
provided by the public infrastructure must also be taken into account—
including power, water, transportation, and voice and data 
communications. One weak link anywhere in the chain of critical 
dependencies can cause major disruptions to business operations.

Given these interdependencies and risks, it is imperative that BCCPs be 
developed to identify, assess, manage, and mitigate Year 2000 risks and help 
ensure the continuity of all core business processes. Such plans focus on 
reducing the risk of Year 2000-induced business failures by helping to 
safeguard an agency’s ability to produce a minimum acceptable level of 
outputs and services in the event of failures of internal or external mission-
critical information systems and services. It also links management and 
mitigation efforts to the agency’s Year 2000 program, and helps to identify 
alternate resources and processes needed to operate the agency’s core 
business processes.

1The department reported that it had revised the number of mission critical systems from 352 to 350 on 
April 9, 1999.
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To help agencies manage the risk of potential Year 2000-induced 
disruptions to their operations, we prepared the Year 2000 Computing 
Crisis: Business Continuity and Contingency Planning2 guide. This guide, 
which has been adopted by OMB as the standard federal agencies should 
use in preparing BCCPs, identifies four phases—initiation; business impact 
analysis; contingency planning; and testing—that cover key steps 
necessary to complete business continuity and contingency planning.

USDA and Its Agencies 
Are Actively Engaged 
in Developing BCCPs

In July 1998, the CIO’s Year 2000 program office issued USDA’s Year 2000 
Business Continuity (Contingency) Planning Guide3 for its agencies and 
offices to follow in preparing BCCPs. At the CIO’s direction, mission areas, 
agencies, and offices were required to identify core business processes for 
each mission area and prepare and submit BCCPs approved by their 
mission area undersecretaries by September 30, 1998. This date was later 
extended to October 30, 1998. Also, the Year 2000 program office provided 
agencies with training as well as a template and matrix to use in developing 
their BCCPs.

In January 1999, the Year 2000 program office obtained contractor 
assistance with developing a departmentwide BCCP that is intended to 
integrate the agencies’ and offices’ BCCPs and define the highest risk 
processes and systems. As part of the department’s ongoing BCCP work, 
43 of its 79 total core business processes and 52 of its 352 total mission 
critical systems have been identified as USDA’s highest priority processes 
and systems.

Fifteen USDA component agencies are most directly responsible for 
accomplishing the department’s missions and programs.4 Eight of these 

2Year 2000 Computing Crisis: Business Continuity and Contingency Planning (GAO/AIMD-10.1.19, 
August 1998).

3USDA’s guide parallels our guide, Year 2000 Computing Crisis: Business Continuity and Contingency 
Planning.

4The 15 component agencies are: Agricultural Marketing Service (AMS); Agricultural Research Service 
(ARS); Animal and Plant Health Inspection Service (APHIS); Cooperative State Research, Education, 
and Extension Service (CSREES); Economic Research Service (ERS); Farm Service Agency (FSA); 
Food and Nutrition Service (FNS); Food Safety and Inspection Service (FSIS); Foreign Agricultural 
Service (FAS); Forest Service (FS); Grain Inspection, Packers and Stockyards Administration (GIPSA); 
National Agricultural Statistics Service (NASS); Natural Resources Conservation Service (NRCS); Risk 
Management Agency (RMA); and Rural Development (RD). The RD mission area includes Rural 
Utilities Service, Rural Housing Service, and Rural Business-Cooperative Service. Since there was only 
one BCCP addressing all three, we counted these as one component agency.
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agencies submitted draft BCCPs by the October 30, 1998, deadline. Another 
six submitted their draft plans from November 1998 through January 1999. 
While the one remaining agency—NRCS—also submitted a draft plan, the 
mission area undersecretary had not approved it at the completion of our 
review on March 31, 1999.

The CIO’s Year 2000 program office also required that the agencies submit 
quarterly updates to their BCCPs. These updates are to be submitted in 
April, July, October, and December 1999. 

Much Work Remains to 
Complete and Test 
Agencies’ Draft BCCPs

Much more work remains over the next several months to complete and 
test USDA’s draft BCCPs. We reviewed the draft plans and progress reports 
prepared by USDA’s 15 component agencies using the four-phased planning 
approach outlined in our business continuity and contingency planning 
guide and USDA’s guide and found that, as of the end of our review, the 
agencies had

• completed the initiation phase or had it underway;
• completed most of the business impact analysis phase, but had not yet 

identified how minimum acceptable levels of output and recovery time 
objectives would be defined;

• started the contingency planning phase, but descriptions of contingency 
measures and actions were too general and/or vague to be implemented 
as written; and 

• not begun the testing phase and most had not developed plans or 
milestones for doing so.

Progress Completing 
Key BCCP Steps Varied 
at Four Component 
Agencies

At the four agencies we visited— FSIS, APHIS, FSA, and FNS5—progress in 
completing unaddressed key BCCP steps varied. Our review of actions 
underway or planned by these agencies to complete BCCPs found that, as 
of March 31, 1999, 

• none had yet determined minimal acceptable levels of output or 
completed work defining contingency procedures;

5Ensuring Year 2000 risks are addressed at these agencies is especially important given their vital health 
and safety, financial, and/or economic missions.
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• all planned to better define contingencies or were in the process of 
doing so;

• FSIS and FSA had recently established testing milestones, but APHIS 
had not done so (FNS’ draft BCCP included one testing milestone, but 
this milestone had been missed); and 

• all planned to do testing when ready, but said they currently did not 
know how testing would be performed.

USDA’s Time Frame for 
Completing and 
Testing BCCPs Is Too 
Late

USDA reported in its February 1999 Year 2000 quarterly report to OMB that 
it expected to complete all BCCPs by December 1999. This time frame 
leaves no room for slippages in dates or time for correcting and retesting 
the BCCPs should this be necessary. Moreover, the department’s December 
1999 time frame falls after the beginning of the new fiscal year (October 1, 
1999). At that time, the risks of Year 2000-induced failures will increase 
because of federal agencies’ use of fiscal year 2000 dates.

In January 1999, we testified that OMB should consider establishing dates 
of April 30, 1999, for agencies to complete their BCCPs and September 30, 
1999, to complete testing.6  By doing so, agencies would have time to adjust 
work schedules should milestones slip and to address any shortfalls found 
when testing plans and make necessary adjustments. These time frames 
would also allow agencies to be prepared for Year 2000 failures that could 
have already occurred by the beginning of the new fiscal year. Although 
OMB has not yet established specific governmentwide milestones for 
agencies to complete and test their BCCPs, OMB stated recently that it is 
developing a process to coordinate work on BCCPs across government 
agencies. In doing so, the agencies have been informally notified to be 
prepared to submit BCCPs to OMB in June 1999. 

To allow time for any slippages that might occur or time for correcting and 
retesting plans if necessary, USDA will need to establish an earlier 
milestone for completing and testing BCCPs, such as the September 1999 
date we have suggested. Given the substantial amount of BCCP work 
remaining, moving up the department’s December 1999 time frame would 
also require USDA’s agencies and offices to establish priorities for ensuring 
that, at a minimum, BCCPs are first completed for the highest priority 
business processes. USDA has determined that 43 of the component 

6Year 2000 Computing Crisis: Readiness Improving, But Much Work Remains to Avoid Major 
Disruptions (GAO/T-AIMD-99-50, January 20, 1999).
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agencies’ and offices’ 79 core business processes are the department’s 
highest priority processes. However, neither USDA, nor its component 
agencies and offices, have established priorities for completing BCCPs to 
address Year 2000 risks for these 43 high priority business processes first.

Recommendations We recommend that the Secretary of Agriculture direct that the CIO 
advance the department’s December 1999 time frame for completing and 
testing agencies’ BCCPs to no later than September 30, 1999.

We also recommend that the Secretary direct that the Undersecretaries for 
USDA’s seven mission areas, as well as the CIO, Chief Financial Officer, and 
Assistant Secretary for Administration, have their respective agencies and 
offices

• develop priorities for completing and testing BCCPs which are aligned 
with the department’s 43 highest priority business processes to ensure 
that remaining work addresses these processes first;

• establish specific milestones to complete key interim BCCP steps that 
have not yet been addressed; and

• report regularly to the Secretary progress on meeting these milestones 
to ensure that the agencies and offices adequately address all key BCCP   
steps that are appropriate to each agency.

On April 8, 1999, we provided a copy of our briefing materials, which were 
used in preparing this report, to USDA’s CIO, deputy CIO, and officials 
representing USDA’s Year 2000 program office. These officials agreed with 
our findings and the CIO stated that USDA planned to implement our 
recommendations. 

Objective, Scope, and 
Methodology

As requested, our objective was to identify actions USDA has taken to 
develop business continuity and contingency plans. To do this, we 
reviewed departmental guidance and discussed with Year 2000 program 
officials in USDA’s CIO office how this guidance was being implemented. 
We also reviewed draft BCCPs and progress reports prepared by the 
15 USDA agencies most directly responsible for accomplishing the 
department’s missions and programs. We identified what work remained to 
complete these plans by comparing them, and information contained in 
progress reports, to our business continuity and contingency planning 
guide. Because we focused on the continuity of USDA’s core missions and 
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programs, we did not include in our review the draft BCCPs prepared by 
USDA staff offices, such as the CIO and the Chief Financial Officer.

Further, to determine actions underway or planned to complete key BCCP 
steps, we interviewed Year 2000 planning officials at four agencies—
APHIS, FSA, FSIS, and FNS—and reviewed their documents and materials 
discussing BCCP activities. Our focus at these agencies was on key steps 
that had not been addressed by most agencies in their draft BCCPs. These 
included six areas: (1) acceptable levels of output/recovery time objectives, 
(2) contingency plans and implementation modes, (3) business resumption 
teams, (4) “zero day” strategy, (5) BCCP test plans, and 
(6) BCCP test completion milestones.

We conducted our review from September 1998 through March 1999 in 
accordance with generally accepted government auditing standards. Our 
work was done at USDA headquarters in Washington, D.C., at the CIO’s 
office and the CIO’s Year 2000 program office. We also conducted work at 
agency offices of FSIS and APHIS in Washington, D.C.; FNS in Alexandria, 
Virginia; and FSA in Kansas City, Missouri.

As agreed with your office, unless you publicly announce its contents 
earlier, we plan no further distribution of this report until 30 days from the 
date of this letter. At that time, we will send copies of this report to 
Representative Eva Clayton, Ranking Minority Member of your 
Subcommittee; Representatives Larry Combest, Chairman, and Charles 
Stenholm, Ranking Minority Member, House Committee on Agriculture; 
Representatives Steven Horn, Chairman, and Jim Turner, Ranking Minority 
Member, House Committee on Government Reform, Subcommittee on 
Government Management, Information and Technology; Senators Richard 
Lugar, Chairman, and Tom Harkin, Ranking Minority Member, Senate 
Committee on Agriculture, Nutrition, and Forestry; Senators Robert 
Bennett, Chairman, and Christopher Dodd, Ranking Minority Member, 
Senate Special Committee on the Year 2000 Technology Problem; the 
Honorable Daniel Glickman, Secretary of Agriculture; and the Honorable 
Jacob Lew, Director, Office of Management and Budget; and other 
interested parties. Copies will also be made available to others upon 
request.
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If you have any questions on matters discussed in this letter, please call me 
at (202) 512-6408 or Stephen A. Schwartz, Senior Assistant Director, at 
(202) 512-6213. Other major contributors to this report are listed in 
appendix II.

Sincerely yours,

Joel C. Willemssen
Director, Civil Agencies Information Systems



Page 9 GAO/AIMD-99-178 Year 2000 USDA Contingency Planning



Page 10 GAO/AIMD-99-178 Year 2000 USDA Contingency Planning

Contents

Letter 1

Appendix I: 
Briefing on Year 2000 
USDA Contingency 
Planning

12

Appendix II: 
Major Contributors to 
This Report

47



Page 11 GAO/AIMD-99-178 Year 2000 USDA Contingency Planning



Page 12 GAO/AIMD-99-178 Year 2000 USDA Contingency Planning

Appendix I

Briefing on Year 2000 USDA Contingency 
Planning Appendix I

Accounting and Information
Management Division

1

USDA’s Year 2000
Business Continuity and

Contingency Plans

House Committee on Agriculture
Subcommittee on Department Operations,

Oversight, Nutrition, and Forestry

April 20, 1999



Appendix I

Briefing on Year 2000 USDA Contingency 

Planning

Page 13 GAO/AIMD-99-178 Year 2000 USDA Contingency Planning

2

Purpose of briefing is to provide the results of our review of
USDA’s efforts to develop business continuity and contingency
plans (BCCPs)

• Review Objective
• Scope and Methodology
• Background
• Summary Results
• Steps Taken By USDA’s Chief Information Officer (CIO) and the

Agencies to Develop BCCPs
• Status of Agencies’ Draft BCCPs
• Evaluation of Component Agencies’ Draft BCCPs
• Actions at Four Component Agencies to Complete Key BCCP Steps
• Observations on USDA’s BCCP Time Frames and Milestones
• Recommendations

Purpose
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3

We were asked to:

 Identify what action USDA has taken to
develop BCCPs for addressing its Year 2000
risks

Review Objective



Appendix I

Briefing on Year 2000 USDA Contingency 

Planning

Page 15 GAO/AIMD-99-178 Year 2000 USDA Contingency Planning

4

Scope and Methodology

• We reviewed departmental BCCP guidance and discussed
how this guidance was being implemented with Year 2000
program officials

• We reviewed draft BCCPs prepared by the 15 USDA
component agencies most directly responsible for
accomplishing the department’s seven key missions

 *The RD mission area includes Rural Utilities Service, Rural Housing Service, and Rural
Business-Cooperative Service.  Since there was only one BCCP addressing all three, we
counted these as one component agency.

• Agricultural Research Service (ARS)
• Cooperative State Research, Education, and

Extension Service  (CSREES)
• Economic Research Service (ERS)
• Food Safety and Inspection Service (FSIS)
• Animal and Plant Health Inspection Service

(APHIS)
• Agricultural Marketing Service (AMS)
• Grain Inspection, Packers and Stockyards

Administration (GIPSA)

• Natural Resources Conservation Service
(NRCS)

• Forest Service (FS)
• Farm Service Agency (FSA)
• Foreign Agricultural Service (FAS)
• Risk Management Agency (RMA)
• Food and Nutrition Service (FNS)
• National Agricultural Statistics Service

(NASS)
• Rural Development (RD)*

• Agricultural Research Service (ARS)
• Cooperative State Research, Education, and

Extension Service  (CSREES)
• Economic Research Service (ERS)
• Food Safety and Inspection Service (FSIS)
• Animal and Plant Health Inspection Service

(APHIS)
• Agricultural Marketing Service (AMS)
• Grain Inspection, Packers and Stockyards

Administration (GIPSA)

• Natural Resources Conservation Service
(NRCS)

• Forest Service (FS)
• Farm Service Agency (FSA)
• Foreign Agricultural Service (FAS)
• Risk Management Agency (RMA)
• Food and Nutrition Service (FNS)
• National Agricultural Statistics Service

(NASS)
• Rural Development (RD)*

• Agricultural Research Service (ARS)
• Cooperative State Research, Education, and

Extension Service  (CSREES)
• Economic Research Service (ERS)
• Food Safety and Inspection Service (FSIS)
• Animal and Plant Health Inspection Service

(APHIS)
• Agricultural Marketing Service (AMS)
• Grain Inspection, Packers and Stockyards

Administration (GIPSA)

• Natural Resources Conservation Service
(NRCS)

• Forest Service (FS)
• Farm Service Agency (FSA)
• Foreign Agricultural Service (FAS)
• Risk Management Agency (RMA)
• Food and Nutrition Service (FNS)
• National Agricultural Statistics Service

(NASS)
• Rural Development (RD)*
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• We used our guide,* which was adopted by OMB as the
standard federal agencies should use in preparing BCCPs

• The guide includes key planning steps for completing the
following four phases

*Year 2000 Computing Crisis: Business Continuity and Contingency Planning (GAO/AIMD-
10.1.19, August 1998)

5

Scope and Methodology (Cont’d)

Phase II Business Impact Analyses— Analyze risks and possible Year 2000
impacts, define failure scenarios, define minimum levels of output and
service for core processes

Phase IV Testing— Validate agencies’ BCCPs

Phase I Initiation — Establish a planning strategy, work group, milestones, and
identify core business processes

Phase III Contingency Planning— Develop contingency plans and define when and
how they will be implemented
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6

Scope and Methodology (Cont’d)

• We also visited four agencies--FSIS, APHIS, FSA, and FNS--to
identify additional actions either underway or planned for
completing work on the draft BCCPs

• We also reviewed agency progress reports and other USDA
documentation to identify time frames and milestones for
completing BCCPs and track departmentwide progress

• Because we focused on continuity of USDA’s core missions and
programs, we did not include in our review draft BCCPs
prepared by USDA staff offices, such as the Office of Chief
Information Officer and the Office of the Chief Financial Officer
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7

Scope and Methodology (Cont’d)

• We conducted work at

– USDA’s CIO Office and the CIO’s Year 2000 program office,
FSIS, FSA, and APHIS in Washington, D.C.

 

– FNS in Alexandria, Virginia
 

– FSA in Kansas City, Missouri

• We performed our work from September 1998 through March
1999 in accordance with generally accepted government
auditing standards
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Background

• Year 2000 computing problems pose significant risks, which
if not adequately addressed, could result in severe
consequences

– for example, at USDA

• public health/safety is at risk if systems and equipment do
not work to detect unwholesome foods

• food assistance to needy households could be delayed

• Data exchanges with business partners and public
infrastructures (i.e., telephone, power, etc.) create additional
risks
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Background (Cont’d)

• BCCPs safeguard an agency’s ability to produce a minimum
acceptable level of outputs and services in the event of Year
2000 failures by

– identifying critical functions that may be affected by the agency’s
internal information systems as well as outside services, such as the
ability of suppliers to provide products, services, data, or the loss of
critical infrastructure (i.e., communications, power, etc.)

– describing risk mitigation strategies and work-around alternatives to
ensure continuity of the agency’s core business functions, especially
those functions with the most immediate and direct effect on the
public
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Background (Cont’d)

• Ensuring that vital public services are not disrupted at the
turn of the century is no small undertaking in such a large
and diverse organization as USDA

• As of OMB’s March 31, 1999 deadline for achieving Year
2000 compliance for all internal information systems, USDA
reported

– 337 of its 352 mission critical systems are compliant
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Background (Cont’d)

• USDA’s CIO is responsible for leading the department’s
preparation for Year 2000

• CIO established a Year 2000 program office, under the
direction of a Year 2000 Program Executive, to:
– oversee efforts to ensure that all critical USDA information

systems are Year 2000 compliant and operational before the
end of 1999

– provide departmentwide leadership and direction in Year
2000 business continuity and contingency planning, which
includes:

• providing departmentwide BCCP guidance and training

• assisting agencies/offices in identifying core business
processes and developing their BCCPs

• monitoring agencies’/offices’ efforts to fully develop and test
BCCPs for USDA’s core business processes
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Summary Results

• Under the leadership of the CIO and Year 2000 program
office, USDA agencies are actively engaged in developing
business continuity and contingency plans to address the
department’s Year 2000 risks

• Agencies have submitted draft BCCPs

• Much more work remains over the next several months to
complete and test USDA’s BCCPs
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Summary Results (Cont’d)

• Our review of agencies’ draft BCCPs and progress reports
found that overall, the agencies had

– completed initiation (Phase I) or had it underway
– completed some business impact analysis (Phase II), but had

not yet identified how minimum acceptable levels of output
and recovery time objectives would be defined

– started contingency planning (Phase III), but descriptions of
contingency measures and actions were too general and/or
vague to be implemented as written

– not begun testing BCCPs (Phase IV) and most had not
developed plans or milestones for doing so
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Summary Results (Cont’d)

• Our visits to four agencies showed that, as of the end of March
1999, progress varied on completing key BCCP steps left in
Phases II-IV that had not been addressed in their draft plans

• USDA’s recently established December 1999 time frame for
completing BCCPs

– leaves no room for slippage in dates or for correcting and
retesting plans if necessary

– is after the beginning of fiscal year 2000 (October 1, 1999),
when potential failures could have already occurred
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Steps Taken By USDA’s CIO and the
Agencies to Develop BCCPs

• In July 1998, the CIO

– issued USDA’s “Year 2000 Business Continuity
(Contingency) Planning Guide” that parallels our BCCP
guidance

– required mission areas, agencies, and offices to

• identify core business processes for each mission area

• prepare and submit completed BCCPs to the CIO’s Year
2000 program office by September 30,1998

• In August 1998, the Secretary extended the deadline for
submitting BCCPs to October 30, 1998
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Action to eliminate/reduce likelihood of risk/threat prior to time horizon or
failure

• In September 1998, the Year 2000 program office, with the
assistance of a contractor, provided agencies with training and
a template to use in developing BCCPs and a matrix for each
core process they identified to describe

16

Steps Taken By USDA’s CIO and the
Agencies to Develop BCCPs (Cont’d)

Risks and Threats Events having a negative impact on core business function or critical system

Date when risk/threat first impacts

Business Priorities Areas of emphasis

Contingencies Planned action to eliminate or reduce impact of risk/threat

Triggers

Risk Mitigation

Event causing contingency plan to be implemented

Time Horizon To Failure
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17

Steps Taken By USDA’s CIO and the
Agencies to Develop BCCPs (Cont’d)

• In January 1999, the Year 2000 program office obtained
contractor assistance to support the department’s ongoing
BCCP effort by

 

– starting to evaluate USDA agencies’ and offices’ draft BCCPs

– providing advice to agencies on carrying out contingency
planning activities

– assisting with the development of a departmentwide BCCP that
integrates the agencies’ and offices’ BCCPs and defines
highest risk processes and systems
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Steps Taken By USDA’s CIO and the
Agencies to Develop BCCPs (Cont’d)

• As part of USDA’s ongoing BCCP work,

 
– 43 of the department’s 79 total core business processes were

identified as its highest priority
 

– 52 of the department’s 352 total mission critical systems were
identified as its highest priority

 (USDA has determined that these 43 processes and 52
systems represent the greatest health and safety, financial,
and /or economic impacts)
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Status of Agencies’ Draft BCCPs

• Component agencies we reviewed have submitted draft BCCPs
– 8 submitted draft plans approved by mission area

undersecretaries by the October 30, 1998 deadline
– 6 submitted approved draft plans between November 1998 and

January 1999
– NRCS submitted a draft plan that has not yet been approved

 

• Since January 1999
– agencies have begun to modify the draft plans in response to

comments by the CIO’s Year 2000 program office that identified
items such as

• template/matrices not completed

• core business processes/critical systems not discussed

– agencies are required to submit quarterly updates of their
BCCPs to the CIO’s Year 2000 program office in April, July,
October, and December 1999
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Evaluation of Component Agencies’
Draft BCCPs

• We reviewed draft BCCPs and available progress reports
prepared by 15 component agencies and found that much more
work remains over the next several months to complete and test
these plans

• Overall, the agencies generally had

– completed initiation (Phase I) or had it underway
– completed most of the business impact analysis (Phase II), but

had not yet identified whether or how minimum acceptable
levels of output and recovery time objectives would be defined

– started contingency planning (Phase III), but descriptions of
contingency measures and actions were too general and/or
vague to be implemented as written

– not begun testing BCCPs (Phase IV) and most had not
developed plans or milestones for doing so
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Evaluation of Component Agencies’ Draft
BCCPs (Cont’d)

Status of
Phase I Efforts

• Draft plans showed all agencies had initiated BCCP planning efforts by
– establishing work groups
– developing a planning strategy

– identifying core business processes
– defining roles and responsibilities

• Status of work on the remaining BCCP initiation steps varied by agency,
but generally, was not yet complete
– for example, most plans mentioned milestones, but did not include time frames

for completing interim BCCP steps and for completing and testing plans

Initiation
Key Steps

1. Establish work groups
2. Develop high-level planning strategy
3. Identify core processes
4. Define roles and responsibilities
5. Develop master schedule/milestones
6. Implement risk management
7. Assess existing disaster recovery

capabilities
8. Implement quality assurance reviews

Initiation
Key Steps

1. Establish work groups
2. Develop high-level planning strategy
3. Identify core processes
4. Define roles and responsibilities
5. Develop master schedule/milestones
6. Implement risk management
7. Assess existing disaster recovery

capabilities
8. Implement quality assurance reviews

Initiation
Key Steps

1. Establish work groups
2. Develop high-level planning strategy
3. Identify core processes
4. Define roles and responsibilities
5. Develop master schedule/milestones
6. Implement risk management
7. Assess existing disaster recovery

capabilities
8. Implement quality assurance reviews
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Evaluation of Component Agencies’ Draft
BCCPs (Cont’d)

Status of
Phase II Efforts

• Agencies’ draft plans
– discussed information requirements
– identified methods of developing BCCPs and Year 2000 failure scenarios

– included results of risk and impact analysis for each core process

• However, none of the agencies’ BCCPs identified whether or how 
minimum acceptable levels of output and recovery time objectives for all
their core processes would be defined

 [This step is important for choosing appropriate contingency alternatives 
and establishing the agency’s recovery priorities (Phase III)]

Business
Impact Analysis
Key Steps

1. Define information requirements and
methods to be used in developing BCCP

2. Define Year 2000 failure scenarios
3. Perform risk and impact analyses of each

core business process
4. Assess and document infrastructure risks
5. Define minimum levels of outputs and

services for each core business process

Business
Impact Analysis
Key Steps

1. Define information requirements and
methods to be used in developing BCCP

2. Define Year 2000 failure scenarios
3. Perform risk and impact analyses of each

core business process
4. Assess and document infrastructure risks
5. Define minimum levels of outputs and

services for each core business process

Business
Impact Analysis
Key Steps

1. Define information requirements and
methods to be used in developing BCCP

2. Define Year 2000 failure scenarios
3. Perform risk and impact analyses of each

core business process
4. Assess and document infrastructure risks
5. Define minimum levels of outputs and

services for each core business process
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Evaluation of Component Agencies’ Draft
BCCPs (Cont’d)

Status of
Phase III Efforts

• Agencies identified contingencies in their draft BCCPs in very general
and/or vague terms and did not cover all contingency planning steps

–for example, for many of FNS’ contingencies, it said only that it would revert to
manual processes, identify the problem, and work with contractor to correct it, but
gave no further information to describe how this would be done

–other agencies, such as FS, APHIS, GIPSA, NRCS, NASS, and RD, also
discussed using manual processes in general terms, but did not identify
contingency procedures, resources and staff roles, and timetables to implement
them

Contingency
Planning
Key Steps

1. Assess cost/benefits of contingency
alternatives and select best contingency
for each core business process

2. Identify and document contingency plans
and implementation modes

3. Define triggers for activating plans
4. Establish business resumption team for

each core business process
5. Develop “zero day” strategy and

procedures

Contingency
Planning
Key Steps

1. Assess cost/benefits of contingency
alternatives and select best contingency
for each core business process

2. Identify and document contingency plans
and implementation modes

3. Define triggers for activating plans
4. Establish business resumption team for

each core business process
5. Develop “zero day” strategy and

procedures

Contingency
Planning
Key Steps

1. Assess cost/benefits of contingency
alternatives and select best contingency
for each core business process

2. Identify and document contingency plans
and implementation modes

3. Define triggers for activating plans
4. Establish business resumption team for

each core business process
5. Develop “zero day” strategy and

procedures
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Evaluation of Component Agencies’ Draft
BCCPs (Cont’d)

Status of
Phase IV Efforts

• Some BCCPs and progress reports indicated that testing (Phase IV
steps) would be done in the future

• Six agencies (FNS, FSA, FAS, FS, AMS, and ARS) identified testing
milestones, but none showed that test plans had been developed

Testing
Key Steps

1. Validate business continuity strategy
2. Develop contingency test plans
3. Establish test teams and acquire

resources
4. Prepare and execute tests
5. Validate capability of contingency plans
6. Rehearse business resumption teams
7. Update BCCPs based upon lessons

learned and re-test, if necessary
8. Update disaster recovery plans and

procedures

Testing
Key Steps

1. Validate business continuity strategy
2. Develop contingency test plans
3. Establish test teams and acquire

resources
4. Prepare and execute tests
5. Validate capability of contingency plans
6. Rehearse business resumption teams
7. Update BCCPs based upon lessons

learned and re-test, if necessary
8. Update disaster recovery plans and

procedures

Testing
Key Steps

1. Validate business continuity strategy
2. Develop contingency test plans
3. Establish test teams and acquire

resources
4. Prepare and execute tests
5. Validate capability of contingency plans
6. Rehearse business resumption teams
7. Update BCCPs based upon lessons

learned and re-test, if necessary
8. Update disaster recovery plans and

procedures
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Actions At Four Component Agencies to
Complete Key BCCP Steps

• To identify actions underway or planned by agencies to
complete key planning steps in their draft BCCPs, we visited
the following four agencies

– FSIS

– APHIS

– FSA

– FNS

• Ensuring Year 2000 risks are addressed at these agencies is
especially important given their vital health and safety,
financial, and/or economic missions
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Actions At Four Component Agencies
to Complete Key BCCP Steps (Cont’d)

• As of the end of March 1999, progress varied among the four
agencies on completing key BCCP steps left in Phases II-IV
that had not been addressed in their draft plans

• Specifically, our visits to the four agencies found that

– none had yet determined minimal acceptable levels of output or
completed work defining contingency procedures

– all planned to better define contingencies or were in the process
of doing so

– FSIS and FSA had recently established testing milestones, but
APHIS had not done so (FNS’ draft BCCP included one testing
milestone, but this milestone had been missed)

– all planned to do testing when ready, but said they currently did
not know how testing would be performed
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FSIS ensures that our nation’s meats, poultry, and processed egg
product supply is safe

      Key BCCP Steps Remaining At FSIS
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Actions At Four Component Agencies
to Complete Key BCCP Steps (Cont’d)

“Zero Day” Strategy Step has not yet been addressed, but FSIS says it plans to develop a zero day
strategy with contractor assistance.

BCCP Test Plans

Step has not yet been addressed, but FSIS says it plans to establish BCCP testing
milestones with contractor assistance.

Contingency Plans and
Implementation Modes

FSIS plans to hire a contractor in April 1999 for providing assistance with
developing contingency plans for FSIS and its local offices.

Step has not yet been addressed, but FSIS says it plans to establish
business resumption teams.

Business Resumption
Teams

Step has not yet been addressed, but FSIS says it plans to develop test plans
with contractor assistance.

BCCP Test
Completion
Milestones

Acceptable Levels of
Output/Recovery Time
Objective

Step is not being done because FSIS believes its core business processes must
continue at current operational levels and cannot be down for any period of time.
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Acceptable Levels of
Output/Recovery Time
Objective

Step has not yet been addressed, but APHIS said acceptable levels of output
and recovery time objectives will be defined as BCCPs are developed at
APHIS’ more than 800 local offices.

Contingency Plans
and Implementation
Modes

Managers were asked to prepare local plans by March 31, 1999, but status is
unknown as the local plans are not being collected by APHIS headquarters.

Business Resumption
Teams

APHIS said that local offices are reporting that teams are being established  as
part of their BCCP development effort, but overall status is unknown.

“Zero Day” Strategy APHIS has begun working to define a zero day strategy.

BCCP Test Plans APHIS said that several local offices are reporting that they have developed test
plans and have already conducted some testing, but overall status is unknown.

BCCP Test
Completion
Milestones

No testing milestones have been established.

 APHIS protects U.S. agriculture from imported pest and diseases
and enhances marketability of our nation’s agricultural products
abroad
 Key BCCP Steps Remaining At APHIS 
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Actions At Four Component Agencies
to Complete Key BCCP Steps (Cont’d)
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Contingency Plans
and Implementation
Modes

 FSA provides expanded economic opportunities for agricultural
producers through commodity and income support and farm credit
programs

      Key BCCP Steps Remaining At FSA
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Actions At Four Component Agencies
to Complete Key BCCP Steps (Cont’d)

29

Output levels are not being established, but FSA has defined the time period in
which it could continue to operate before a contingency must be implemented.

FSA has been developing more detailed contingency plans, and has a deadline
of April 1999 for their completion.

“Zero Day” Strategy Step has not yet been addressed, but FSA says it plans to develop a zero day
strategy.

BCCP Test
Completion
Milestones

A June 1999 milestone has been established for completing BCCP
testing.

Acceptable Levels of
Output/ Recovery Time
Objective

Business Resumption
Teams

Business Resumption Teams are not being established—instead, contingency team
managers have been designated to work with teams to perform similar purpose.

BCCP Test Plans Test plans have not yet been developed, but FSA says it expects to do
desktop exercises, given the short amount of time remaining.
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 FNS administers America’s domestic nutrition programs--food stamps,
WIC, and child nutrition and commodity assistance--and delivers
these programs working in partnerships with the states

 

 Key BCCP Steps Remaining At FNS

Actions At Four Component Agencies
to Complete Key BCCP Steps (Cont’d)

Contingency Plans
and Implementation
Modes

Acceptable Levels of
Output/ Recovery Time
Objective

FNS believes current operations for benefits systems are the minimum necessary and
FNS is revising its draft plan to address recovery times.

FNS is revising its draft plan to describe contingencies more fully.  A contractor will
be hired in April 1999 to help FNS regions determine states’ progress on developing
BCCPs, but FNS does not plan to develop contingencies for responding to potential
Year 2000 failures at state levels.

“Zero Day” Strategy FNS is revising its draft plan to address a zero day strategy, but this strategy will not be
finalized until more information is obtained from the states.

Draft plan includes a date for testing financial systems contingencies, but this date has
been missed.  Milestones for testing contingencies for all core processes will be
included in revised draft plan.

BCCP Test
Completion
Milestones

Business Resumption
Teams

FNS is revising its draft plan to address business resumption teams.  Generally, these
are the same individuals as those currently responsible for operating FNS’ information
systems.

BCCP Test Plans Test procedures for contingencies for financial operations exist, but are not
referenced in the draft BCCP.  FNS said it will develop plans for testing
contingencies for other FNS core processes.
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Observations on USDA’s BCCP
Time Frames and Milestones

• USDA reported in its February 1999 Year 2000 quarterly
report to OMB that it expected to complete all BCCPs by
December 1999

• USDA’s December 1999 time frame for completing BCCPs

– leaves no room for slippage in dates or time for correcting
and retesting plans if necessary

– is after the beginning of fiscal year 2000 (October 1, 1999),
when potential failures could have already occurred
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Observations on USDA’s BCCP
Time Frames and Milestones (Cont’d)

• In January 1999, we testified that OMB, which oversees the
government’s Year 2000 efforts, should consider
establishing dates of April 30, 1999 to complete BCCPs and
September 30, 1999 to complete testing, which allows
agencies time to

– adjust work schedules should milestones slip
– address any shortfalls found when testing their plans

and make necessary adjustments
– be prepared for Year 2000 failures that could have

already occurred by the start of fiscal year 2000

• Recently, OMB indicated it
– is developing a process to coordinate work on BCCPs across

the agencies
– has informally notified the agencies to be prepared to submit

BCCPs to OMB in June 1999
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Observations on USDA’s BCCP
Time Frames and Milestones (Cont’d)

• However, specific governmentwide milestones for agencies
to complete and test BCCPs have not yet been established
by OMB

• To provide time for any slippages or for correcting and
retesting plans if necessary, it is important that USDA move
up its time frame for completing and testing BCCPs earlier,
such as the September 30, 1999 date we suggested

• Given the substantial amount of BCCP work remaining,
advancing the department’s time frames would require that
USDA agencies and offices set priorities to ensure that, at a
minimum, BCCPs are completed for the highest priority
business processes

• Currently, priorities have not been established for first
completing BCCPs that address Year 2000 risks for the
department’s 43 highest priority business processes
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Recommendations

• We recommend that the Secretary of Agriculture direct that the
CIO advance the department’s December 1999 time frame for
completing and testing agencies’ BCCPs to no later than
September 30,1999

•

• We also recommend that the Secretary direct that the
Undersecretaries for USDA’s 7 mission areas--as well as the
CIO, Chief Financial Officer, and Assistant Secretary for
Departmental Administration--have their respective agencies
and offices:

– develop priorities for completing and testing BCCPs which are
aligned with the department’s 43 highest priority business
processes to ensure that remaining work addresses these
processes first
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Recommendations (Cont’d)

– establish specific milestones to complete key interim BCCP steps
that have not yet been adequately addressed, including:

• defining acceptable levels of output/recovery time objectives

• documenting contingency plans that clearly describe contingency
triggers and implementation modes

• establishing business resumption teams

• developing “zero day” strategies

• developing contingency test plans

• conducting contingency tests

– report regularly to the Secretary progress on meeting these
milestones to ensure that the agencies adequately address all key
business continuity and contingency planning steps that are
appropriate to each agency
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